

SECRETContract

Monthly Report

PAR 244

30 June 67

25X1

SUBJECT: Spare Parts for RT Processors

TASK/PROBLEM

1. Provide recommended spare parts for the RT-12 and RT-24 Processors.

DISCUSSION

2. All of the parts except for 13 items have been received by the contractor and are currently being inspected; however, accumulation was not sufficient to warrant a partial shipment.

PLANNED ACTIVITY

3. A partial shipment consisting of approximately 30 percent of the parts will be made in July 1967. This will bring the total parts shipped to approximately 80 percent.

4. It is anticipated that the remaining parts will be received by the contractor by 31 July 1967.

DDR-Dupe**SECRET**

GROUP 1 EXCLUDED FROM AUTOMATIC DOWNGRADING AND DECLASSIFICATION
